Subject:-

EVOLVING AN EFFECTIVE MONITORING AND
EVALUATION (M&E) MECHANISM.
‘Devolution

of

Power

Plan’,

apart

from

decentralization

of

administrative and financial power, at the grass-root level, signifies a major shift in the
focus of infra-structure as well as socio-economic development of a given local area.
Whereas, under the Punjab Local Government Ordinance, 2001, monitoring committees
elected by the respective councils of the Local Governments are assigned the function
of monitoring of development schemes of local governments no system exists to
monitor the implementation of schemes launched and funded by the Federal/ Provincial
Governments at the local level. The quantum of resources made available through these
programs is quite significant and an effective monitoring system can minimize leakages,
expedite implementation and hold the executing agencies accountable for results.
2.

The jurisdiction of District Government and Provincial Government

being co-terminus, there is an impelling need to develop a monitoring mechanism
aimed at over-viewing the implementation of development schemes and evaluating the
outcomes of all the investments being made by the Federal/Provincial Governments as
well as donor agencies in the areas of Local Governments. Towards that end, a
permanent institutional arrangement is required to be developed which should have the
requisite elements and capacity to meet the requirements of Good Governance, efficient
service delivery and trickle-down effect. Such a monitoring system has been put in
place by the Govt. of Punjab and has begun to show some tangible results. The
proposed system of Monitoring and Evaluation should consist of the following essential
ingredients:a)

TARGET SETTING
The concerned department should define the objectives of the
program and set targets to be achieved by the field formations.
Targets can be set to achieve physical progress within a stipulated
time frame.

b)

BENCH MARKING
For developing the base-line data, formal surveys can be used to
collect standardized information from the stake-holders/targeted
population. The surveys help the policy makers/implementors to
observe changes, due to interventions made, and achieve the
desired objectives.
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c)

PERFORMANCE INDICATORS
Designing the performance indicators is the key to success of any
program/project. They are measures of inputs, processes, outputs,
outcomes and impact. The indicators can help the implementers to
track progress, identify fault-lines and take remedial measures to
improve service-delivery.

d)

PARTICIPATORY APPROACH
Induction of stake-holders in the monitoring of special
programmes/projects prompts them to own the undertaking. Their
involvement helps identify the ground realities, public perception
about a particular program enables the decision-makers to
formulate policies responsive to the felt needs of the people.

e)

CASH FLOWS TRACKING SYSTEM
A tracking system to ensure timely release of allocated amount,
expenditure incurred by the concerned agencies on development
works and procurement of goods and making them available to the
end-users is an important component of the M&E framework.
With an efficient and effective Public Expenditure Tracking
System not only uninterrupted development activities are ensured
but also the project can be made cost-effective. PESRP has
successfully demonstrated its efficient system of cash-flows and
expenditure incurred on various components of the program.

f)

IMPACT EVALUATION
Every policy intervention of the Government has some impact;
positive or negative. Impact assessment and evaluation enables the
policy-makers to observe as to what extent the activities,
undertaken through a program/project, have helped the targeted
group or area, and how far desired results have been achieved.

3.

Administrative departments do not have the requisite institutional

capacity to monitor and evaluate new development portfolios and it would not be cost
effective to create parallel monitoring and evaluation arrangements by each department
separately. It is proposed that a Monitoring and Evaluation Unit should be set up at each
district/ sub-regional level as the case may be. The M&E Unit should report to the P&D
Department of the Provincial Governments for the Provincial funded projects and to the
Planning Commission for the Federal funded projects.

